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Western Section Battery Tunnel & Approaches Eastern Section
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Doyle Drive Project Areas & Targeted Schedule  January 2009

Targeted Project Schedule

2009 2010 2011 2012 2013 2014

TRAFFIC ON
FINAL ROADWAY

LEGEND

Contract 1: Environmental mitigation-will be on-going (not depicted on the map)

Contract 2: Utility relocation (not depicted on the map)

Contract 3: Permanent Roadway Section, Southbound High Viaduct,
Southern Park Presidio Interchange, Ruckman Undercrossing

Contract 4: At-Grade Detour, Southbound Battery Tunnel, Permanent 
Roadway Section, Electrical and Mechanical Substation, Retaining Walls, 
Traffic Switch, Full Weekend Closure, Demolish Existing Low Viaduct

Contract 5: Main Post Tunnels, Northbound Battery Tunnel, Electrical and
Mechanical Substation, Traffic Switch (Full Weekend Closure)

Contract 6: Girard Road Undercrossing, Low Viaduct

Contract 7: Northbound High Viaduct, Northern Park Presidio Interchange, 
Northbound Roadway to Merchant Road, Demolish Existing High Viaduct

Contract 8: Landscaping (not depicted on the map)

Contract 1: Environmental Mitigation

Contract 2: Utility Relocation

Contract 3: Southwest Section, Ruckman Bridge 

Contract 4: SB Battery Tunnel & Detour DETOUR OPENS

Contract 5: Main Post Tunnels, NB Battery Tunnel

Contract 6: Girard Road Undercrossing, East End

Contract 7: Northwest Section

Contract 8: Landscaping


