
Doyle Drive Project Areas & Targeted Schedule
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Environmental mitigation-will be on-going
(not depicted on the map)

Utility relocation
(not depicted on the map)

Permanent Roadway Section, Southbound High Viaduct,
Southern Park Presidio Interchange, Ruckman Undercrossing

Northbound High Viaduct, Northern Park Presidio Interchange, 
Northbound Roadway to Merchant Road, Demolish Existing High Viaduct

Southbound Battery Tunnel, Permanent Roadway Section, Electrical and Mechanical Substation, 
Retaining Walls, Traffic Switch (Full Weekend Closure)

Northbound Battery Tunnel, Main Post Tunnels and Approaches

At-Grade Detour

Girard Undercrossing, Retaining Walls,  Low Viaduct, Electrical and Mechanical Substation, 
Traffic Switch, Demolish Existing Low Viaduct (Full Weekend Closure)

Landscaping (not depicted on the map)
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Targeted Project Schedule

Western Section Battery Tunnel & Approaches Eastern Section
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Project Areas
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Utility Relocation (not depicted on map)

Environmental Mitigation (on-going) (not depicted on map)

Southwest Section Northwest Section

SB Battery Tunnel NB Battery Tunnel/Main Post Tunnels/Related Roadwork

East End

Landscaping (not  depicted on map)

DETOUR OPENS3-DAY WEEKEND CLOSURE 3-DAY WEEKEND CLOSUREDetour Construction TRAFFIC ON FINAL ROADWAY


