**GIRARD ROAD & GORGAS AVENUE UTILITY WORK**

The future Girard Road will provide direct access to the Presidio and Marina from Doyle Drive. In preparation for a project to widen the roadway, construct a median and build continuous sidewalks and bicycle lanes, multiple utilities will be relocated along the Girard and Gorgas corridors.

*There will be utility shutdowns associated with these projects. Additional notice will be provided when shutdowns are confirmed.*

---

**APPROXIMATE SEQUENCE OF UTILITY WORK**

1. **SEWER SYSTEM 2 (Early September to Late October)**

   **SWORDS TO PLOWSHARES COURTYARD RESTORATION**
   In early to mid-September, crews will begin work to restore the courtyard at Swords to Plowshares. Work activities are not expected to impact Girard Road traffic flow and include repairing the concrete plaza, replanting trees and bushes and reinstalling irrigation systems.

   **REPAVING AND ROADWAY RESTORATION**
   Following the courtyard restoration work, crews will repave sewer trenches, lay asphalt, restore sidewalks and install stop signs along Gorgas Avenue. Work will generally progress from east to west along Gorgas Avenue, the Birmingham Road parking lot, the O’Reilly Avenue parking lot, Thornburg Road and Girard Road. Traffic will be detoured behind the Gorgas Avenue warehouses. Some work activities are expected to occur at night, and there will be additional impacts to the northern side of the O’Reilly Avenue parking lot.

2. **DRAINAGE SYSTEM 4 & 5 (Mid-September to Mid-October)**

   **UTILITY VERIFICATION ALONG GORGAS AVENUE**
   To prepare for the installation of a new storm drain system along Gorgas Avenue, crews will perform potholing work to verify utility line locations. This work will require temporary parking impacts along both sides of Gorgas Avenue for approximately two days.

   **CONSTRUCTION IN PHASES**
   Installation of the new storm drain will occur in three phases. During this time, there will be impacts to parking on both sides of Gorgas Avenue in front of the two westernmost warehouses (Buildings 1162 and 1163), as well as one-way traffic on Edie Road. Additionally, there will be a temporary median barrier and flaggers on Gorgas Avenue.

   Two-way traffic and pedestrian access to the warehouses will be maintained, though crews will occasionally be required to jack and bore under buildings. This work is anticipated to be disruptive and additional notification will be provided when this work is scheduled.
3 GIRARD WATERLINE (Late October to Late December)

FIRE HYDRANT RELOCATION WORK
Crews will relocate the two fire hydrants at the intersections of Girard Road/Edie Road and Girard Road/Gorgas Avenue. The hydrants will be moved away from the roadway to accommodate the Girard Road widening. During relocation work, there will be one-way traffic control.

WATERLINE INSTALLATION
In conjunction with the Girard Road widening work, crews will install a new waterline along Girard Road, Gorgas Avenue and Mason Street. Before beginning waterline installation, crews will complete the first phase of roadway widening construction and move traffic onto the new roadway section. Waterline installation work will require trenching, laying asphalt and repaving, and will generally progress from southeast to northeast along Girard Road, Edie Road and Gorgas Avenue.

There will be a nighttime water shutdown associated with this work when crews switch over to the new waterline. Additional notification will be provided when this work is scheduled.

GIRARD RD. & GORGAS AVE. UTILITY WORK TIMELINE

<table>
<thead>
<tr>
<th>SEPTEMBER 2014</th>
<th>OCTOBER 2014</th>
<th>NOVEMBER 2014</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>SEWER SYSTEM 2</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>• Swords to Plowshares Courtyard Restoration</td>
<td></td>
<td></td>
</tr>
<tr>
<td>• Repaving and Roadway Restoration</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**DRAINAGE SYSTEM 4 & 5**

• Utility Verification along Gorgas Avenue
• Construction in Phases

**GIRARD WATERLINE & GIRARD ROAD WIDENING**

• Fire Hydrant Relocation Work
• Waterline Installation

PROJECT FEATURES